
 

Daily Update
July 5

Repair Work
Devil’s Slide (post mile 39.14)

• Waler wall construction and tie back installation summary.

Notes: 1) Quantity of upper rock bolts decreased from 82 to 50 following further evaluation by Caltrans
Geotechnical engineers.  This type of adjustment is expected for Design-Build projects where
design changes take place concurrently with construction work.
2) Quantity of micropiles changed for 100 to 99.  Corrects an error in previous summaries.
3) Tie back stressing measurement changed form number complete to % complete.  This change
better accounts for the re-stressing work necessary as a result of whaler wall movement after the
tie back cables were initially tightened.

DATE 7/5/06

MICROPILE RETAINING WALL
Micropiles: 11 of  99 complete

LEVEL B
Waler B:   106 of 106m complete

Tiebacks:    39 of 58 complete
Stressing:    17%  complete

LEVEL A
Waler A:  108 of 108m complete

Tiebacks:   59 of 59 complete
Stressing:   90% complete

ROCK BOLTS
Lower: 257 of 257 complete

LEVEL C
Waler C:   62 of 62m complete
Tiebacks:  34 of 34 complete

Stressing:   79% complete

LEVEL D
Waler D: 60 of 60m complete
Tiebacks:  7 of 33 complete

Stressing:  0%  complete

ROCK BOLTS
Upper: 0 of 50 complete


